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Section B - Supplies or Services and Prices 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
0012     NSP 
EXERCISED 
OPTION 

CDRLs 
FFP 
 IAW PWS 
FOB: Destination 
  

 

   
  
 
 NET AMT $0.00 
 
    

                    
  
 
 
 



N00039-11-D-0030 
0140 

Page 3 of 14 
 

 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
2001   Lot  $0.00 
EXERCISED 
OPTION 

CPIF Services and ODCs 
CPIF 
 This is a Completion / Non-Severable /  Cost Price Incentive Fee(CPIF) Type 
Task Order. 
 
ODCs:  Including Miscellaneous Subcontracts, Material / Equipment / 
Transportation, Travel / Per Diem. 
 
See PWS Attachments for the Task Order CDRL requirements, QASP and 
Invoked Standard Items. 
 
For individual JID period of performance, refer to PWS paragraph 1.2. 
 
Contractor shall provide installation support services for Hardware Installation of 
C4ISR and Network related systems on San Diego, 
CA. 
 
Total direct labor hours for this task order is 

MAIL TO (COR COPIES/MISC. DOCUMENTS) 
Receiving Officer 
N69255 SPAWAR Systems Center San Diego 
Code 42110 
4297 Pacific Highway, Bldg OT7 
San Diego, CA  92110 
 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300603746 
 

 

  TARGET COST $0.00 
  TARGET FEE $0.00 
 

 TOTAL TGT COST + FEE 
$0.00 

  MINIMUM FEE $0.00 
  MAXIMUM FEE $0.00 

  SHARE RATIO ABOVE TARGET  

  SHARE RATIO BELOW TARGET  
   

   
 
 
 

(b)(4)

(b)(6)

(b)(7)(e)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
2001AA  1 Lot  

ADNS 
CPIF 
 JID 151601 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300603746 
 

 

  TARGET COST 
TARGET FEE 

TOTAL TGT COST + FEE 
  MINIMUM FEE $0.00 
  MAXIMUM FEE 

SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
 ACRN AA 

CIN: 130060374600001 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
2001AB  1 Lot  

MNT ANWSC9 
CPIF 
 JID 148140 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300603746 
 

 

  TARGET COST 
TARGET FEE 

TOTAL TGT COST + FEE 
  MINIMUM FEE $0.00 
  MAXIMUM FEE 

SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
 ACRN AB 

CIN: 130060374600002 
 

$

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(7)(e)

(b)(7)(e)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
2001AC  1 Lot  $

DEPLOYABLE RAPIDS 
CPIF 
 JID 156715 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300603746 
 

 

  TARGET COST $
TARGET FEE $

TOTAL TGT COST + FEE 
$

  MINIMUM FEE $0.00 
  MAXIMUM FEE 

SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
 ACRN AC 

CIN: 130060374600003 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
2001AD  1 Lot  

NMT ATIP 
CPIF 
 JID 148129 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300603746 
 

 

  TARGET COST 
TARGET FEE 

TOTAL TGT COST + FEE 
  MINIMUM FEE $0.00 
  MAXIMUM FEE 

SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
 ACRN AD 

CIN: 130060374600004 
 

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(7)(e)

(b)(7)(e)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
2001AE  1 Lot  

COMSERV CRYP REPL 
CPIF 
 JID 149309 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300603746 
 

 

  TARGET COST 
TARGET FEE 

TOTAL TGT COST + FEE 
  MINIMUM FEE $0.00 
  MAXIMUM FEE 

SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
 ACRN AE 

CIN: 130060374600005 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
2001AF  1 Lot  

CANES 
CPIF 
 JID 148519 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300603746 
 

 

  TARGET COST 
TARGET FEE 

TOTAL TGT COST + FEE 
  MINIMUM FEE $0.00 
  MAXIMUM FEE 

SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
 ACRN AF 

CIN: 130060374600006 
 

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(7)(e)

(b)(7)(e)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
2001AG  1 Lot  

NAVMACS TECH 
CPIF 
 JID 152498 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300603746 
 

 

  TARGET COST 
TARGET FEE 

TOTAL TGT COST + FEE 
  MINIMUM FEE $0.00 
  MAXIMUM FEE 

SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
 ACRN AG 

CIN: 130060374600007 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
2001AH  1 Lot  

COMSEC KW46 
CPIF 
 JID 149929 
FOB: Destination 
PURCHASE REQUEST NUMBER: 1300603746 
 

 

  TARGET COST 
TARGET FEE 

TOTAL TGT COST + FEE 
  MINIMUM FEE $0.00 
  MAXIMUM FEE 

SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
 ACRN AH 

CIN: 130060374600008 
 

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(7)(e)

(b)(7)(e)
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ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
2001AJ  1 Lot  
OPTION KMI (OPTION) 

CPIF 
 JID 147583 
FOB: Destination 
 

 

  TARGET COST 
TARGET FEE 

TOTAL TGT COST + FEE 
  MINIMUM FEE $0.00 
  MAXIMUM FEE 

SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
   

   
  
 
 
 
 

ITEM NO SUPPLIES/SERVICES QUANTITY UNIT UNIT PRICE AMOUNT 
2001AK  1 Lot  
OPTION ADAP (OPTION) 

CPIF 
 JID 147989 
FOB: Destination 
 

 

  TARGET COST 
TARGET FEE 

TOTAL TGT COST + FEE 
  MINIMUM FEE $0.00 
  MAXIMUM FEE 

SHARE RATIO ABOVE TARGET 50/50 

  SHARE RATIO BELOW TARGET 50/50 
   

  

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(7)(e)

(b)(7)(e)
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Section E - Inspection and Acceptance 
 
 
 
 
INSPECTION AND ACCEPTANCE TERMS 
 
Supplies/services will be inspected/accepted at: 
 
CLIN  INSPECT AT  INSPECT BY  ACCEPT AT  ACCEPT BY  
0012  N/A  N/A  N/A  Government  
2001  N/A  N/A  N/A  Government  
2001AA  Destination  Government  Destination  Government  
2001AB  Destination  Government  Destination  Government  
2001AC  Destination  Government  Destination  Government  
2001AD  Destination  Government  Destination  Government  
2001AE  Destination  Government  Destination  Government  
2001AF  Destination  Government  Destination  Government  
2001AG  Destination  Government  Destination  Government  
2001AH  Destination  Government  Destination  Government  
2001AJ  Destination  Government  Destination  Government  
2001AK  Destination  Government  Destination  Government  
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Section F - Deliveries or Performance 
 
 
 
 
DELIVERY INFORMATION 
 
CLIN  DELIVERY DATE  QUANTITY  SHIP TO ADDRESS  DODAAC 
          
0012  N/A  N/A 

FOB:  Destination  
  

  
2001  N/A  N/A 

FOB:  Destination  
  

  
2001AA N/A  N/A 

FOB:  Destination  
  

  
2001AB N/A  N/A 

FOB:  Destination  
  

  
2001AC N/A  N/A 

FOB:  Destination  
  

  
2001AD N/A  N/A 

FOB:  Destination  
  

  
2001AE N/A  N/A 

FOB:  Destination  
  

  
2001AF N/A  N/A 

FOB:  Destination  
  

  
2001AG N/A  N/A 

FOB:  Destination  
  

  
2001AH N/A  N/A 

FOB:  Destination  
  

          
2001AJ  N/A  N/A  N/A  N/A  
          
2001AK  N/A  N/A  N/A  N/A  
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Section G - Contract Administration Data 
 
 
 
 
ACCOUNTING AND APPROPRIATION DATA 
 
AA: 97X4930 NH3P 310 77777 0 050120 2F 000000  
COST CODE: A00003673304  
AMOUNT: 
CIN 130060374600001: 

AB: 97X4930 NH3P 310 77777 0 050120 2F 000000  
COST CODE: A10003673304  
AMOUNT: 
CIN 130060374600002: 

AC: 97X4930 NH3P 310 77777 0 050120 2F 000000  
COST CODE: A20003673304  
AMOUNT: 
CIN 130060374600003: 

AD: 97X4930 NH3P 310 77777 0 050120 2F 000000  
COST CODE: A30003673304  
AMOUNT: 
CIN 130060374600004: 

AE: 97X4930 NH3P 310 77777 0 050120 2F 000000  
COST CODE: A40003673304  
AMOUNT: 
CIN 130060374600005: 

AF: 97X4930 NH3P 310 77777 0 050120 2F 000000  
COST CODE: A50003673304  
AMOUNT: 
CIN 130060374600006: 

AG: 97X4930 NH3P 310 77777 0 050120 2F 000000  
COST CODE: A60003673304  
AMOUNT: 
CIN 130060374600007: 

AH: 97X4930 NH3P 310 77777 0 050120 2F 000000  
COST CODE: A70003673304  
AMOUNT: 
CIN 130060374600008: 

CLAUSES INCORPORATED BY FULL TEXT 
 
 
252.204-0012  Line Item Specific: by Contractor Invoice. (February 2013) 
 
The payment office shall make payment using the specific ACRN(s) cited on the contractor's invoice and, in no 
event, may payment exceed the funded amount for the ACRN(s) cited. 
 
Funds assigned are obligated by a Navy Working Capital Fund Activity (SSC Pacific), the organizations (sponsors) 
that send funds to SSC Pacific require specific Job Order Number or Budget Structure tracking to the sub-tasks or 
individual ship or shore installations identified in the task order requirements. Therefore SSC Pacific cannot use PGI 

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)

(b)(4)
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clauses 001-011, use of 012 is needed. The contractor shall cite on each invoice the contract line item number 
(CLIN); the contract subline item number (SLIN), and the accounting classification reference number (ACRN). 
 
Line Item ACRN 
 
2001AA  AA 
2001AB  AB 
2001AC  AC 
2001AD  AD 
2001AE  AE 
2001AF` AF 
2001AG  AG 
2001AH  AH 
 
 
 
 
252.232-7006 WIDE AREA WORKFLOW PAYMENT INSTRUCTIONS (MAY 2013) 
  
(a) Definitions. As used in this clause-- 
 
Department of Defense Activity Address Code (DoDAAC) is a six position code that uniquely identifies a unit, 
activity, or organization. 
     
Document type means the type of payment request or receiving report available for creation in Wide Area 
WorkFlow (WAWF). 
     
Local processing office (LPO) is the office responsible for payment certification when payment certification is done 
external to the entitlement system. 
     
(b) Electronic invoicing. The WAWF system is the method to electronically process vendor payment requests and 
receiving reports, as authorized by DFARS 252.232-7003, Electronic Submission 
of Payment Requests and Receiving Reports. 
     
(c) WAWF access. To access WAWF, the Contractor shall-- 
     
(1) Have a designated electronic business point of contact in the System for Award Management at 
https://www.acquisition.gov; and 
     
(2) Be registered to use WAWF at https://wawf.eb.mil/ following the step-by-step procedures for self-registration 
available at this Web site. 
     
(d) WAWF training. The Contractor should follow the training instructions of the WAWF Web-Based Training 
Course and use the Practice Training Site before submitting payment requests through 
WAWF. Both can be accessed by selecting the “Web Based Training” link on the WAWF home page at 
https://wawf.eb.mil/. 
     
(e) WAWF methods of document submission. Document submissions may be via Web entry, Electronic Data 
Interchange, or File Transfer Protocol. 
     
(f) WAWF payment instructions. The Contractor must use the following information when submitting payment 
requests and receiving reports in WAWF for this contract/order: 
     
(1) Document type. The Contractor shall use the following document type(s). 
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Cost Voucher 
     
(2) Inspection/acceptance location. The Contractor shall select the following inspection/acceptance location(s) in 
WAWF, as specified by the contracting officer. 
 
Not applicable. 
                                               
 (3) Document routing. The Contractor shall use the information in the Routing Data Table below only to fill in 
applicable fields in WAWF when creating payment requests and receiving reports in the 
system. 
  
Routing Data Table* 
-------------------------------------------------------------------------------------------- 
Field Name in WAWF   Data to be entered in WAWF 
-------------------------------------------------------------------------------------------- 
Pay Official DoDAAC   HQ0338 
Issue By DoDAAC   N66001 
Admin DoDAAC    S5111A 
Inspect By DoDAAC   N/A 
Ship To Code    N/A 
Ship From Code    N/A 
Mark For Code    N/A 
Service Approver (DoDAAC)  S5111A 
Service Acceptor (DoDAAC)  HAA473 
Accept at Other DoDAAC                 N/A 
LPO DoDAAC    N/A 
DCAA Auditor DoDAAC   HAA473 
Other DoDAAC(s)   N/A 
-------------------------------------------------------------------------------------------- 
     
(4) Payment request and supporting documentation. The Contractor shall ensure a payment request includes 
appropriate contract line item and subline item descriptions of the work performed or supplies delivered, unit 
price/cost per unit, fee (if applicable), and all relevant back-up documentation, as defined in DFARS Appendix F, 
(e.g. timesheets) in support of each payment request. 
     
(5) WAWF email notifications. The Contractor shall enter the email address identified below in the “Send 
Additional Email Notifications” field of WAWF once a document is submitted in the system. 
Send Additional Email Notification(s) to: 
Name Email Phone Role 

(619) 524-2485 COR 
 
     
(g) WAWF point of contact. (1) The Contractor may obtain clarification regarding invoicing in WAWF from the 
following contracting activity's WAWF point of contact. 
 
Not applicable. 
 
 (2) For technical WAWF help, contact the WAWF helpdesk at 866-618-5988. 
  
(End of clause) 
 
 

(b)(6)  
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Section J - List of Documents, Exhibits and Other Attachments 
 
Exhibit/Attachment Table of Contents 
 
DOCUMENT TYPE  DESCRIPTION  PAGES  DATE  
Attachment 1    26  13-OCT-2016  
 
 
ATTACHMENTS 
 
 
 



  

 

  

  

 

     SSC PACIFIC INSTALLATIONS ENTERPRISE 

PERFORMANCE WORK STATEMENT 

COST PLUS INCENTIVE FEE (CPIF) 

REVISION B 

 
DATE: 29 August 2016 (Rev B: 13 October 2016)  TO RFP:  4234 

 

EMR:   42100. 62421 

 

START:  Upon Award 

 

SHORT TITLE:   Hardware Installation of C4ISR and Network related systems on San 

Diego, CA. 

 

Rev A: Provides Actual SIDs for CANES; some requirements changes/clarifications. 

Rev B: Removes KMI (147583) and ADAP (147989) from the Base Task Order and replaces them as Options. 

 

1.0 SCOPE 

 

This performance-based effort encompasses the installation of C4I Systems (hardware only) onboard 

during FY17 DSRA.  This Task Order contains Options that may be exercised by the Ordering Officer during the 

Option Exercising period from the Date of Award through 15 JAN 17.  The Government reserves the right to modify this 

task order by adding Jobs after award that are within the scope of this PWS. This task order is Non-Severable.  
 

1.1 PLACES OF PERFORMANCE 

 

The following ships are scheduled for completion under this task order.   

  

1.1.1 Onboard Local Shipyard (TBD), San Diego, CA. 

1.1.2 SPAWARSYSCEN PAC Facilities 

1.1.3 Contractor’s facilities 

  

1.2 SCHEDULE OF REQUIRED SYSTEMS  

1.2.1 Ships Availability – (DSRA)    

1.2.1.1 Docking    

1.2.1.2 Undocking    

1.2.1.3 CSLO/PCD    

1.2.1.4 Crew Move Aboard    

1.2.1.5 Sea Trials    

1.2.1.6 LAN Migration     

1.2.1.7 CANES Light Off    

 

  

(b)(7)(e)

(b)(7)(e)

(b)(7)(e)

 

(b)(7)(e)

(b)(7)(e)



  

 

  

  

 

Planned Production/Install and Testing/SOVT windows by Job ID: 

 

 

The date of award for this Task Order is 05 October 2016. Contractor shall use this date for planning 

purposes only.  An award later than this date does not, of itself, constitute a change in requirements.   

 
The time period the ship/submarine is available is fixed, as is the period of performance for this task order (TO.)  It 

should be noted that the planned production/install and testing/SOVT window dates specified in this PWS for the 

individual Job IDs on this TO may be more limited than the dates of the ship's/submarine's availability.  A CORN will 

not be authorized based on the contractor's ability/inability to start performance on individual job IDs provided the work 

can still be completed within the production/install and testing/SOVT window dates provided in the PWS, Section 1.2.  

If the Government changes the aforementioned planned production/install and/or testing/SOVT window dates, (i.e., the 

date is compressed or extended) a CORN may be considered.  Therefore, the Contractor should ensure adequate 

flexibility in staffing and resources to adapt to potential limitations to perform the work associated to individual Job IDs.  

The inability to accommodate a reasonable level of flexibility within the planned production/install and testing/SOVT 

window dates provided in the PWS must be clearly identified in the offeror's proposal. 

 

The Contractor must be able to provide sufficient technical expertise, services and materials as necessary to effectively 

and efficiently install the systems listed above.  

 

Ship/System Job ID On-Site Production  Software/SOVT PoP End Date 

  
 

  

CANES AN/USQ-208(V)4 

LPD, SA 83741K 
148519 

KMI AN/GYK-72(V) 

SA 80934K  (OPTION) 
147583 

ADAP 

SA 71386  (OPTION) 
147989 

NMT ATIP 

SA 84619K 
148129 

NMT AN/WSC-9(V)XX Q/Ka 

SA 80897K 
148140 

COM SERCRYP REPL PH II 

SA 82853K 
149309 

COMSEC KW46 REPL 

SA 83712K 
149929 

ADNS AN/USQ-144K(V) 2 

SA 81322K 
151601 

DEPLOYABLE RAPIDS WS, 

SA 76610K 
156715 

NAVMACS TECH REFRESH, 

SA 81798K 
152498 

(b)(7)(a)

(b)(4)

(b)(7)(e)



  

 

  

  

 

During performance, the use of web-enabled tools for management will be maximized.  Status reporting, financial 

reporting, task orders, and task order modifications will be accomplished via posting to the Regional Installation 

Management Office (IMO) web-enabled databases.  To the maximum extent practical, all deliverables under this 

contract shall be delivered in formats compatible with the latest NMCI Gold Disk applications.   

 

The technical representative assisting the contracting officer (KO) in the administration of the whole contract is the 

Contracting Officer’s Representative (COR) who has no contractual authority to obligate the government.  The 

Contractor is reminded that only the Ordering Officer (or other designated Contracting Officer) has the authority to 

obligate the government and make changes to this task order.  No other government personnel have such authority. 

 

 

2.0 REFERENCES 
 

2.1 Specifications and Standards 

 

2.1.1 SPAWAR Global C4ISR Installations Contract (SE II) 

2.1.2 NAVSEA Tech Spec 9090-310G – Alterations to Ships Accomplished by alteration Installation Teams (AITs) 

2.1.3 NAVSEA Standard Items, FY-17 

2.1.4 Code of Federal Regulations Title 26, part 1915 (Occupational Safety and Health Requirements for Shipyard 

Employment) 

2.1.5 DOD 8570.01‐M, Information Assurance Workforce Improvement Program. 

2.1.6 SPAWARSYSCEN Pacific IAWF certification list 

2.1.7 MIL-STD-2003-5A 

 

3.0 PERFORMANCE REQUIREMENTS 

 

Requirements Summary: 

Ship/System Job ID PICO 
H/W 

Install 

S/W 

Load 
SOVT 

SME 

Support 
Train Remarks 

         

CANES AN/USQ-208(V)4 

LPD, SA 83741K 
148519  X      

KMI AN/GYK-72(V) 

SA 80934K  (OPTION) 
147583  X      

ADAP 

SA 71386  (OPTION) 
147989  X      

NMT ATIP 

SA 84619K 
148129  X      

NMT AN/WSC-9(V)XX Q/Ka 

SA 80897K 
148140  X      

(b)(7)(e)



  

 

  

  

 

 

 

3.1 General Requirements 
 

3.1.1 Upon award, contractor shall review GFI uploaded to IMOTracker to ensure that the latest revisions and most 

recent LARs are being used for execution.  Significant changes from the GFI used for Bidding shall be 

addressed through the CORN process. 

3.1.2 The contractor shall develop a Plan of Action and Milestones (POAM) IAW  

3.1.3 The contractor shall conduct a thorough Shipcheck to validate the provided GFI.  The Shipcheck shall 

determine the level of effort (manhours and skill levels), materials and other ODCs required to complete the 

tasking, as defined by the PWS, but which could not be determined via the GFI. The Shipcheck shall determine 

the specific requirements for rigging, painting/lagging (including abatement), deck repair, cableway 

upgrades/modifications, and all other elements not quantified by the GFI.  Contractor shall anticipate a 

minimum of 360 manhours to conduct the shipcheck (6d x 10h x 6 persons).   During ship check 

Contractor shall identify locations requiring MSR welding support for references: 5.1.1.1, 5.1.1.2, 5.1.5.1, 

5.1.8.1, 5.1.10.5 to support OSIC submission of RTR form for requesting AIT support work by the MSR. 
3.1.3.1 Within ten days after the Shipcheck, the contractor shall submit a single Change Order Request Notice 

(CORN) for each Job ID, identifying all labor and costs associated with the additional (previously un-

defined) efforts.  This CORN (per Job ID) shall represent the final CORN submitted under that JobID 

without a change in requirements or unusual delay/disruption. Each Corn shall identify immediate costs 

(those required to proceed with work including procurements) and anticipated costs (those occurring 

beyond 3 three weeks from submittal). 

3.1.3.2 Provide an updated POAM reflecting CORN impacts. 

3.1.3.3 Within five business days of completing the Shipcheck, contractor shall submit LARs concerning any SID 

discrepancies or clarification noted during the Shipcheck. 

3.1.4 Within 48 hours of Task Order award, the awardee's Project Manager or AIT Lead shall contact the OSIC 

(identified in para. 10) to coordinate a kick-off meeting.  The kick-off meeting should take place as soon as 

practical, typically within one week of award.  If travel would be required, then a teleconference or VTC may 

be held in place of a live meeting.  The kick-off meeting shall address key milestones, site access/badging, 

restrictions/authorizations, coordination during production and testing, and lines of communication.  Results of 

the kick-off meeting that impact scheduling shall be incorporated in to the POAM.  Contractor shall obtain the 

cell phone number of the OSIC during the meeting and the On-Site Team Lead shall enter it into their phone for 

emergencies and notifications. 

COM SERCRYP REPL PH II 

SA 82853K 
149309  X      

COMSEC KW46 REPL 

SA 83712K 
149929  X      

ADNS AN/USQ-144K(V) 2 

SA 81322K 
151601  X      

DEPLOYABLE RAPIDS 

SA 76610K 
156715  X      

NAVMACS TECH 

REFRESH, SA 81798K 
152498  X      



  

 

  

  

 

3.1.5 Contractor shall contact the OSIC any time they experience delays, disruption or design changes/errors that 

could impact cost, schedule or quality.  Notification shall be made by cell phone immediately upon determining 

that the impact cannot be absorbed through re-assignment of personnel or other recovery options. In the event 

the OSIC or AITM cannot be reached the contractor will contact the Platform Execution Manager (PEM).  

3.1.6 All efforts under this Task Order shall be in conformance with the requirements of the Basic Contract, Ref. 

2.1.1. 

3.1.7 Comply with all requirements for Alteration Installation Teams (AITs) as established by Ref 2.1.2. 

3.1.8 Comply with the Requirements of applicable Standard Items identified in Attachment 3.  

3.1.9 Develop a QA Workbook in accordance with Ref. 2.1.2, Para. H 3.11.15, and upload to CDRL Tab in 

IMOTracker review not later than 30 days prior to commencing work.  The QA Workbook shall be uploaded 

to each Job ID in IMOTracker. 

3.1.10 Contractor’s On-Site Lead shall be an employee of the prime contractor for the duration of the 

availability. 

3.1.11 The contractor AIT Lead (On-Site Lead) shall provide Daily Status Reports (DSRs) to the Platform OSIC and 

the appropriate System AITM’s.  DSR’s shall be prepared at the end of the work day (or prior to 0630 the 

following work day). DSR’s shall be prepared using the format of Attachment 4 and shall contain the following:   

3.1.11.1 Key stakeholder point of contact information. 

3.1.11.2 Key milestones/completion dates with projection (green, yellow, red) of whether each key milestone will 

be met, Green indicates on track to meet target date; Yellow indicates contractor at risk of not meeting 

target date, but target date is still reasonably achievable if identified mitigations are applied; Red indicates 

contractor WILL NOT meet target date and requires an update to the projected actual completion date. 

3.1.11.3 A complete description of why each yellow or red milestone is at risk of late completion, to include all 

conditions for which the contractor is responsible for under this task order, as well as other conditions that 

may interfere with timely completion. 

3.1.11.4 A plan for resolving yellow or red milestone/completion date projections, or a plan for mitigating the 

impact of key milestones that cannot be met along with a new projected completion date. 

3.1.11.5 Issues requiring government attention or support. Examples would be services late or not provided by the 

shipyard (SY) to include lifts, welders, fire watches, or lay down areas, if required. 

3.1.11.6 Daily impacts that could affect cost, schedule or performance. 

3.1.11.7 If applicable, description and magnitude of impacts related to performance in shipyard execution of 

services provided in response to Reservation Task Requests (RTRs). 

3.1.11.8 Completion percentages. 

3.1.12 Contractor shall provide installation support during SOVT of all systems installed under this Task Order, 

including repair of any installation discrepancies found during SOVT, minor disassembly/removal and 

assembly/replacement of units or components to facilitate test requirements and/or inspection.  Provide 

electronic deliverables in formats compatible with the latest NMCI Gold Disk applications. 

3.1.13 The following guidelines shall be used for bidding and planning purposes: 

3.1.13.1 Contractor shall determine banding and cable tag requirements based on the quantities of cable to be 

installed. 

3.1.13.2 Where removal cable lengths are not listed in the SIDs, bidders shall assume each cable removed within a 

space is 100’, and each cable between spaces is 300’. 

3.1.13.3 Where weights and dimensions of removed cabinets are not listed in the SIDs, bidders shall assume each 

cabinet to weigh 800 lbs.  Cabinets shall be assumed to fit through hatches and passageways without access 



  

 

  

  

 

cuts unless otherwise identified in the SIDs.  Packing and shipping costs shall also be derived from the 

above. 

3.1.13.4 Contractor shall assume 25’ square feet of deck repair is required for each removed/installed deck 

foundation.  

3.1.13.5 Where MCT plug numbers are provided in the following requirements, the following assumptions shall be 

used to determine the level of effort for each MCT: 1) open a WAF associated with work on the MCT;  2) 

inspect the MCT;  3) open the MCT;  4) remove 4 blank blocks allowing the feed-through of 4 new cables;  

5) install 4 new blocks occupying the same space as the 4 removed, and sized appropriately for the newly 

installed cables;  6) close the MCT;  7) test the MCT;  and 8) close the open WAF associated with work on 

the MCT.  Assume that all MCTs are rectangular in shape, with an external frame no larger than 6 inches 

by 12 inches, and are mounted on a bulkhead (not a deck).  Further assume the existing structure has 

adequate stay plates or similar mechanisms to keep existing cable in place while new blocks/cable are 

being installed. Finally, assume the MCTs are accessible on both sides by persons kneeling, sitting or 

standing (includes ladders or other aids for standing) and can be reach simultaneously by both hands by an 

average sized person.  Anticipate that the blocks are 20 mm blocks and that no additional MCT hardware 

(stay plates, etc) are required.  Additional effort or materials outside these constraints shall be addressed via 

change order. 

3.1.13.6 Contractor shall assume that the front sides and backsides of bulkheads, decks (backsides) and overheads 

(front sides) where hotwork (welding or plasma cutting) is indicated have lagging and paint to a minimum 

of 18” beyond the boundaries of the hotwork.  Anticipate that paint samples must be taken and tested and 

that new lagging and paint will be used to restore the area.  

3.1.14 Contractor shall order Blown Fiber and associated tubing and fittings required for all tasks within 5 days of 

award.  These items typically have a long-lead delivery.  Contractor shall order +10% of listed lengths of blown 

fiber and tubing. 

3.1.15 All installation and SOVT efforts shall be performed within the availability window listed in paragraph 1.2.  

Specific dates within that window shall be coordinated with the On-Site Installation Coordinator (OSIC) 

identified in Para.10.0. Final SOVT signature shall be in the presence of an OSIC or AITM and Ships force 

designated personnel. 

3.2 CANES AN/USQ-208(V)4 LPD, SA 83741K (Job ID 148519 ) 

3.2.1 Portions of this ShipAlt will be accomplished by the RMC/NSA and their contractors. Where combined efforts 

are required to accomplish specific tasks, the SSC PAC On-Site Installation Coordinator will provide guidance 

for de-conflicting efforts.  All issues concerning responsibilities for specific task elements shall be resolved by 

the Ordering Officer via the COR.   

3.2.2 Accomplish Ref 5.1.1.1 through 5.1.1.10 in support of CANES LPD SA 83741K on . No 

work shall be bid for drawings listed as “For reference only”. 

3.2.3 LMA will accomplish Ref 5.1.1.11 through 5.1.1.21. Contractor shall monitor MSR progress on applicable 

drawings and track them on the POAM weekly.  Contractor shall notify OSIC immediately if MSR progress 

will impact their schedule. 

3.2.4 Accomplish all applicable LARs in par 5.1.1. 

3.2.5 Contractor shall coordinate pickup of GFE from SSC PAC with the On-Site Installation Coordinator (OSIC) 

identified in Para 10.  OSIC will give one week notice to contractor of required pickup date.   

3.2.6 Contractor shall order Blown Fiber and associated tubing and fittings within one week of award. 

(b)(7)(e)



  

 

  

  

 

3.2.7 Mounting Brackets for PCs, monitors and printers are available from Specialty Products of Virginia.  Procuring 

from this ready source would supersede Note 28 of ref 2.3.4.   Applicable part numbers are: SPKIT-WOT610, 

SPKIT-WOZ210Z220Z230, SPPANLAP-53, SPXEROX3610, SPCISCOWAP-N and SPXEROX6600. 

3.2.8 The following milestones are requirements of this PWS and shall be reflected in the POAM.  Failure to meet 

these dates could affect contractor ratings for this Task Order: 

3.2.8.1 28 AUG 17:  CANES Light-off.  All CANES Equipment (with the exception of Workstations and 

peripherals) is completely installed, all QA checks completed (including cable/fiber tests), and ready for 

light-off.  All industrial work in spaces housing CANES Servers, Backbone Switches, Edge Switches is 

complete, including deck repair, mechanical mods, painting and lagging.   

3.2.8.2 11 SEP 17: CANES SOVT Ready.  All CANES production completed including installation of all 

workstations, laptops and peripherals with exception of Cable Management. 

3.2.9 Procure and provide to ships force, CAT-5E drop patch cables, the quantity to equal 100% of the NIPR, and 

100% of SIPR LAN, 100% SCI drops identified in the SIDs.  Drop patch cables shall be 3 meters in length and 

shielded (following color codes:  NIPR: Black, SIPR: Red, SCI: Yellow).   

3.2.10 Accomplish the installation of 438 standard Workstations, 185 Laptops, 50 Thin Client Workstations, 15 Color 

Printers and 158 Monochrome Printers.  Contractor shall pick up the GF E printers, PCs and mounting kits 

within one week of notification and provide storage/transportation as necessary.   Ref’s 5.1.1.25 through 

5.1.1.29 provides mounting details for all items.  Actual locations will be determined by ships force at time of 

installation, and shall be within 3 meters of an installed drop.   PCs shall be mounted using Grade 5 Machine 

screws with self-locking, nylon insert nuts (nylocks).  Locking washers of any type are not authorized for use on 

ships. 

3.2.11 The MSR is responsible for accomplishing ref 5.1.1.3 through Error! Reference source not found..  

Contractor shall monitor MSR progress on applicable drawings and track them on the POAM weekly.  

Contractor shall notify OSIC immediately if MSR progress will impact their schedule. 

3.2.11.1 All production work to be accomplished by MSR is expected to be complete NLT 05 JULY 17. 

3.2.12 SOVT will be performed by Government personnel. 

3.2.13 All hardware (classified and unclassified) removed by this task shall be turned over to ships force for 

sanitization IAW their command Security Policy 5239 prior to disposition shipping. 

3.2.14 SOVT Support – Contractor shall provide production support for four weeks (5x8) following CANES Backbone 

Light-off, plus one additional week after CANES PCD.  Personnel supporting CANES SOVT shall have fiber 

and CAT-5E connector certifications IAW Std Item 009-73.   

3.2.15 Contractor shall pack and ship all removed [and sanitized] equipment to: 

Attn: Jim Kral 

SSC Atlantic, ILS Manager 

Bldg 78,  Magazine Rd. 

Portsmouth, VA 23702 

3.3 KMI, SA 80934K (Job ID  147583)    (OPTION) 

3.3.1 Accomplish KMI S/A 80934K IAW ref. 5.1.2. 

3.3.2 Contractor shall install a SIPRNET drop in the vicinity of the KMI (within 5’ of the Network Encryptor).   

3.3.3 If EKMS system has not been relocated to a temporary vault (by ships force), the Contractor shall table-top the 

EKMS workstation for the duration of the install.  Govt personnel will remove the EKMS workstation upon 

completion of account migration and SOVT. 



  

 

  

  

 

3.3.4 Contractor shall obtain KMI equipment from the ships CMS Custodian and mount them in accordance with the 

SIDs. 

3.3.5 Contractor shall configure the shipboard network (ISNS or CANES) for KMI compatibility.  Configuration 

shall be planned to occur immediately after Combat Systems Light-Off/Aegis Light-Off (coordinated with 

OSIC).   

3.3.6 Contractor shall anticipate up to 2 days of support to the Govt Account Migration and SOVT team.  Support 

shall include validating the operation of the SIPR drop and production support required by the team during KMI 

light-off.  

3.4 ADAP, SA 71386K, (Job ID 147989)  (OPTION) 

3.4.1 Portions of this ShipAlt will be accomplished by the RMC/NSA and their contractors. Where combined efforts 

are required to accomplish specific tasks, the SSC PAC On-Site Installation Coordinator will provide guidance 

for de-conflicting efforts.  All issues concerning responsibilities for specific task elements shall be resolved by 

the Ordering Officer via the COR.   

3.4.2 Accomplish ref. 5.1.3.1 in support of ADAP, SA 71386K on .  

3.4.3 The MSR is responsible for accomplishing ref 5.1.3.2.  Contractor shall monitor MSR progress on applicable 

drawings and track them on the POAM weekly.  Contractor shall notify OSIC immediately if MSR progress 

will impact their schedule. 

3.4.4 SOVT associated with ADAP shall be accomplished by Government personnel. Anticipate 8 hours production 

support (1d x 1 person). 

3.5 NMT ATIP, SA 84619K, (Job ID 148129) 

3.5.1 Accomplish the NMT ATIP, SA 84619K IAW ref. 5.1.4.  

3.5.2 SOVT associated with NMT ATIP shall be accomplished by Government personnel. Anticipate 24 hours 

production support (3d x 1 person). 

3.6 NMT AN/WSC-9(V)1 X/Ka, SA 80897, (Job ID 148140) 

3.6.1 Prior to beginning production on NMT SA 81443K, key contractor personnel assigned to the NMT installation 

shall attend an NMT Production Training Webinar.  The Webinar will be provided by SPAWAR Systems 

Center upon award and will last 8 hours (one day course).  Personnel required to take the course include the 

Cable installation team lead, Welding lead and overall production lead assigned to NMT.  This is a onetime 

requirement; previous completion of the Webinar will satisfy this requirement. 

3.6.2 Portions of this ShipAlt will be accomplished by the RMC/NSA and their contractors. Where combined efforts 

are required to accomplish specific tasks, the SSC PAC On-Site Installation Coordinator will provide guidance 

for de-conflicting efforts.  All issues concerning responsibilities for specific task elements shall be resolved by 

the Ordering Officer via the COR.   

3.6.3 Accomplish ref’s 5.1.5.1– 5.1.5.7 in support of the NMT Installation SA 80897K on board . 

3.6.4 Ref’s 5.1.5.8 – 5.1.5.14 will be accomplished by the MSR.  Contractor shall track progress of MSR work 

associated with this Job in their Weekly POAM updates, and immediately notify OSIC of any expected 

schedule impacts. 

3.6.5 The following milestones are requirements of this PWS and shall be reflected in the POAM.  Failure to meet 

these dates could affect contractor ratings for this Task Order: 

3.6.5.1 01 MAY 17: System is completely installed, all QA checks completed (including cable/fiber tests), and 

ready for light-off. 

(b)(7)(e)

(b)(7)(e)



  

 

  

  

 

3.6.6 SOVT associated with NMT will be accomplished by Govt. personnel. Anticipate 120 hours production support 

for SOVT (1W x 2 persons, 1W x 1 person)  

3.7 COMSEC Serial Crypto Phase II, SA 82853K, (Job ID 149309)          

3.7.1 Accomplish the installation of COMSEC Serial Crypto Phase II SA 82853 IAW Ref. 5.1.6. 

3.7.2 Contractor shall transflex cables within racks to allow for racking in/out of equipment.  Ref 2.1.7 provides 

guidance. 

3.7.3 Contractor shall perform continuity checks on each installed cable, and on all “circuits” (multiple cable 

sections) installed under this installation from end-to-end. 

3.7.4 Contractor shall provide an installer to support SOVT personnel in identifying and resolving connectivity issues 

between the installed crypto and existing terminal and communications equipment.  Bidder shall anticipate 24 

manhours for installer support support. 

3.7.5 SOVT will be accomplished by Government personnel.  

3.7.6 The following milestones are requirements of this PWS and shall be reflected in the POAM.  Failure to meet 

these dates could affect contractor ratings for this Task Order: 

3.7.6.1 06 MAY 17: System is completely installed, all QA checks completed (including including end to end 

testing of installed cables after they are installed IAW the SIDs (Patch panel to the 3040 enclosure), and 

ready for light-off. 

3.8 COMSEC KW-46 REPL, SA 83712K (Job ID 149929)      

3.8.1 Accomplish the installation of COMSEC KW-46 Replacement SA 83712 IAW Ref. 5.1.7 

3.8.2 Contractor shall transflex cables within racks to allow for racking in/out of equipment.  Ref 2.1.7 provides 

guidance. 

3.8.3 Contractor shall perform continuity checks on each installed cable, and on all “circuits” (multiple cable 

sections) installed under this installation from end-to-end. 

3.8.4 Contractor shall provide an installer to support SOVT personnel in identifying and resolving connectivity issues 

between the installed crypto and existing terminal and communications equipment.  Bidder shall anticipate 24 

manhours for installer support. 

3.8.5 The following milestones are requirements of this PWS and shall be reflected in the POAM.  Failure to meet 

these dates could affect contractor ratings for this Task Order: 

3.8.5.1 06 MAY 17: System is completely installed, all QA checks completed (including end to end testing of 

installed cables after they are installed IAW the SIDs (Patch panel to the 3040 enclosure), and ready for 

light-off. 

3.8.6 SOVT associated with KW-46 will be accomplished by Govt. personnel. 

3.9 ADNS AN/USQ-144K, SA 81322 K, (Job ID 151601) 

3.9.1 Portions of this ShipAlt will be accomplished by the RMC/NSA and their contractors. Where combined efforts 

are required to accomplish specific tasks, the SSC PAC On-Site Installation Coordinator will provide guidance 

for de-conflicting efforts.  All issues concerning responsibilities for specific task elements shall be resolved by 

the Ordering Officer via the COR.   

3.9.2 Accomplish ref’s 5.1.8.1 – 5.1.8.5 in support of ADNS SA 81322K on board . 

3.9.3 Validate the applicability of ref. 5.1.8.8, implement applicable requirements, and redline drawings with 

changes. 

(b)(7)(e)



  

 

  

  

 

3.9.4 Ref’s 5.1.8.6 and 5.1.8.7 will be accomplished by the MSR.  Contractor shall track progress of MSR work 

associated with this Job in their Weekly POAM updates, and immediately notify OSIC of any expected 

schedule impacts. 

3.9.5 Configuration and SOVT associated with ADNS shall be accomplished by Government personnel. Bidder shall 

anticipate 24 manhours for installer support. 

3.10 DEPLOYABLE RAPIDS WORKS, SA 76610, (Job ID  156715) 

3.10.1 Portions of this ShipAlt will be accomplished by the RMC/NSA and their contractors. Where combined efforts 

are required to accomplish specific tasks, the SSC PAC On-Site Installation Coordinator will provide guidance 

for de-conflicting efforts.  All issues concerning responsibilities for specific task elements shall be resolved by 

the Ordering Officer via the COR.   

3.10.2 Accomplish ref’s 5.1.9.1 – 5.1.9.3 in support of Deployable RAPIDS 76610K on board . 

3.10.3 Ref 5.1.9.4 will be accomplished by the MSR.  Contractor shall track progress of MSR work associated with 

this Job in their Weekly POAM updates, and immediately notify OSIC of any expected schedule impacts. 

3.10.4 Software and SOVT associated with Deployable RAPIDS shall be accomplished by Government personnel. 

Bidder shall anticipate 8 manhours for installer support. 

3.11 NAVMACS TR,  SA 81798 K, (Job ID 152498) 

3.11.1 Portions of this ShipAlt will be accomplished by the RMC/NSA and their contractors. Where combined efforts 

are required to accomplish specific tasks, the SSC PAC On-Site Installation Coordinator will provide guidance 

for de-conflicting efforts.  All issues concerning responsibilities for specific task elements shall be resolved by 

the Ordering Officer via the COR.   

3.11.2 Accomplish ref’s 5.1.10.1 – 5.1.10.5 in support of NAVMACS Tech Refresh SA 81798K on board 

3.11.3 Ref 5.1.10.6 will be accomplished by the MSR.  Contractor shall track progress of MSR work associated with 

this Job in their Weekly POAM updates, and immediately notify OSIC of any expected schedule impacts. 

3.11.4 Software and SOVT associated with NAVMACS shall be accomplished by Government personnel. Bidder shall 

anticipate 8 manhours for installer support. 

 

4.0 INFORMATION ASSURANCE (IA) 

 

4.1 The Contractor shall ensure that personnel accessing information systems have the proper and current IA 

certification to perform IA functions in accordance with DoD 8570.01‐M, Information Assurance Workforce 

Improvement Program, Ref 2.1.5. The Contractor shall meet applicable information assurance certification 

requirements, including (a) DoD‐approved IA workforce certifications appropriate for each specified category 

and level and (b) appropriate operating system certification for information assurance technical positions as 

required by DoD 8570.01‐M. Contractor personnel who do not have proper and current certifications shall be 

denied access to DoD information systems for the purpose of performing information assurance functions. The 

contractor shall provide documentation supporting the information assurance certification status of personnel 

performing information assurance functions, reporting current IA certification status and compliance using 

CDRL Contractor Roster, DI‐MGMT‐81596 in the format prescribed by the COR." 

 

5.0 GOVERNMENT FURNISHED PROPERTY 
 

(b)(7)(e)

(b)(7)(e)

 



  

 

  

  

 

Only the GFP identified as “provided” and listed in the quantity shown on the approved installation documents 

(see PWS section 2.2), or as specifically identified as GFP (or GFM/GFE) in this PWS shall be furnished by the 

Government.  The Government may provide approved installation documents not listed on this PWS, but this 

section shall still apply.  All GFP will be provided in an “as-is” condition unless otherwise specified.  All 

responsibilities on behalf of the Government and the Contractor with regard to this PWS section shall be in 

accordance with FAR Clause 52.245-1. 

 

5.1 Government Furnished Information (GFI) 

 

5.1.1 CANES MOD 1, SA 83741K, SID’s and LAR’s 

5.1.1.1 304-8673285 Rev A, CANES CABLE ROUTING LIST 

5.1.1.2 304-8673286 Rev -, CANES MOD TO CABLEWAYS  

5.1.1.3 320-8673287 Rev A, CANES PWR DISTR MOD 

5.1.1.4 331-8673288 Rev A, CANES LIGHTING MOD TO WRG DECK PLAN 

5.1.1.5 401-8673289 Rev A, CANES MOD TO ARR 

5.1.1.6 493-8673290 Rev A, CANES UNCLASSIFIED SYS MOD TO BLK WRG DIAG 

5.1.1.7 493-8673291 Rev A, CANES CLASSIFIED SYSTEM MOD TO BLK WRG DIAG 

5.1.1.8 493-8673292 Rev A, CANES UNCLASSIFIED SYSTEM MOD TO LAN WIRE CONN LIST 

5.1.1.9 493-8673293 Rev A, CANES CLASSIFIED SYSTEM MOD TO LAN WIRE CONN LIST 

5.1.1.10 640-8673356 Rev -, CANES MOD TO FURNITURE 

5.1.1.11 184-8673279 Rev -, 03 LEVEL & ABOVE FOUNDATION RIPOUT (For reference only) 

5.1.1.12 184-8673280 Rev A 01 & 02 LEVEL FOUNDATION RIPOUT (For reference only) 

5.1.1.13 184-8673281 Rev A CANES 01 & 02 LEVEL MOD TO FOUNDATIONS (For reference only) 

5.1.1.14 184-8673282 Rev A CANES MAIN DECK & BELOW FOUNDATION RIPOUT (For reference only) 

5.1.1.15 184-8673283 Rev A, CANES 03 LEVEL & ABOVE MOD TO FOUNDATIONS (For reference only) 

5.1.1.16 184-8673284 Rev A, CANES MAIN DECK & BELOW MOD TOFOUNDATIONS (For reference only) 

5.1.1.17 512-8673294 Rev -,  HVAC SYS MOD (For reference only) 

5.1.1.18 514-8673295 Rev -,  CHILLED WATER MOD (For reference only) 

5.1.1.19 528-8673366 Rev -,  SANITARY & SEWAGE SYS MOD (For reference only) 

5.1.1.20 622-8673296 Rev A, CANES MOD TO FALSE DECK (For reference only) 

5.1.1.21 634-8673355 Rev -, CANES MOD TO DECK COVERING (For reference only) 

5.1.1.22 LAR 83741-LPD17-1160 

5.1.1.23 LAR 83741-LPD17-1181 

5.1.1.24 LAR 83741-LPD18-L046 

5.1.1.25 170-017-1000381 Rev A, CDSW THIN CLIENT OUTLINE & INSTALLATION 

5.1.1.26 170-019-1000381 Rev A, MISCELLANEOUS ITEMS OUTLINE AND INSTALLATION 

5.1.1.27 170-011-1000381 Rev A, PRINTER (B & W) OUTLINE AND INSTALLATION 

5.1.1.28 170-006-1000381Rev A, DESKTOP COMPUTER OUTLINE AND INSTALLATION 

5.1.1.29 170-012-1000381Rev A, PRINTER (COLOR) OUTLINE AND INSTALLATION 

 

5.1.2 KMI AN/GYK-72(V), SA 80934K, SID’s and LAR’s 

5.1.2.1 441-8672759 Rev -, KMI MOD TO BLK WRG DIAG 

5.1.2.2 401-8672758 Rev -, KMI MOD TO ARR  



  

 

  

  

 

 

5.1.3 Advanced Digital Antenna (ADAP),  SA 71386K, SID’s and LAR’s 

5.1.3.1 423-8673234 Rev -, ADAP BLK & ELEM WRG DIAG 

5.1.3.2 401-8673233 Rev -, ADAP MOD TO ARR (For reference only) 

 

5.1.4 NMT ATIP, SA 84619K, SID’s and LAR’s 

5.1.4.1 441-8672973 Rev -, NMT ATIP MOD TO WIRE CONN LIST 

5.1.4.2 441-8672974 Rev -, NMT ATIP MOD TO BLK WRG DIAG 

5.1.4.3 LAR 86719-LPD17-16-1067 

5.1.4.4 LAR 86719-LPD18-L042 

 

5.1.5 NMT AN/WSC-9(V)1 X/Ka, SA 80897K, SID’s and LAR’s 

5.1.5.1 304-8672744 Rev -, NMT MOD TO CABLEWAYS & CABLE ROUTING LIST 

5.1.5.2 320-8672745 Rev -, NMT MOD TO POWER 

5.1.5.3 401-8672746 Rev -, NMT MOD TO ARR 

5.1.5.4 401-8672747 Rev -, NMT MOD TO WAVEGUIDE 

5.1.5.5 427-8672748 Rev –, NMT MOD TO NAV SYS BLK WRG DIAG 

5.1.5.6 441-8672749 Rev -, NMT MOD TO BLK WRG DIAG  

5.1.5.7 441-8672750 Rev -, NMT MOD TO WIRE CONN LIST 

5.1.5.8 184-8672742 Rev -, NMT MOD TO ANTENNA FDNS (For reference only) 

5.1.5.9 184-8672743 Rev -, NMT MOD TO FDNS (For reference only) 

5.1.5.10 512-8672751 Rev -, HVAC SYS MOD (For reference only) 

5.1.5.11 551-8672755 Rev -, SHIP SERVICE AIR SYS MOD (For reference only) 

5.1.5.12 622-8672756 Rev -, NMT MOD TO FALSE DECK (For reference only) 

5.1.5.13 671-8672757 Rev -, NMT MOD TO STOWAGE (For reference only) 

5.1.5.14 514-8673357 Rev -, CHILLED WATER SYS MOD (For reference only) 

 

5.1.6 COM SERCRYP REPL PH-11, SA 82853K, SID’s and LAR’s 

5.1.6.1 320-8672915 Rev -, COMSEC PHASE II 60HZ PWER SYS MOD 

5.1.6.2 446-8672916 Rev -, COMSEC PHASE II MOD TO WIRE CONN LIST 

5.1.6.3 446-8672917 Rev -, COMSEC PHASE II MOD TO BLK WIRING DIAG 

 

5.1.7 COMSEC KW46 REPL, SA 83712K, SID’s and LAR’s 

5.1.7.1 446-8672935 Rev -, WIRE CONN LIST 

5.1.7.2 446-8672936 Rev -, BLOCK WIRING DIAGRAM 

 

5.1.8 ADNS AN/USQ-144K (V)2, SA 81322K, SID’s and LAR’s 

5.1.8.1 304-8672967 Rev -, ADNS CABLE ROUTING LIST 

5.1.8.2 320-8672968 Rev -, ADNS PWR SYS MOD 

5.1.8.3 401-8672969 Rev -, ADSN MOD TO ARR 

5.1.8.4 441-8672970 Rev -, ADSN WIRE CONN LIST 

5.1.8.5 441-8672971 Rev -, ADNS BLK WIRING DIAG 

5.1.8.6 184-8672966 Rev -, ADNS MISC FOUNDATIONS (For reference only) 

5.1.8.7 622-8672972 Rev -, ADNS MOD TO FALSE DECK (For reference only) 



  

 

  

  

 

5.1.8.8 LAR 81322-LPD18-L039 

 

5.1.9 Deployable Rapids Works, SA 76610K, SID’s and LAR’s 

5.1.9.1 331-8673523 Rev -, RAPIDS LIGHTING SYS MOD 

5.1.9.2 401-8673524 Rev -, RAPIDS MOD TO ARR 

5.1.9.3 493-8673525 Rev -, RAPIDS BLOCK WIRING DIAG 

5.1.9.4 184-8673522 Rev -, RAPIDS MISC FOUNDATIONS (For reference only) 

 

5.1.10 NAVMACS TR, SA 81798K, SID’s  

5.1.10.1 320-8673242 Rev -, 60 HZ PWR SYS MOD       

5.1.10.2 401-8673243 Rev -, MOD TO ARR 

5.1.10.3 441-8673244 Rev -, WIRE CONN LIST 

5.1.10.4 441-8673245 Rev -, BLK WRG DIAG 

5.1.10.5 304-8673354 Rev -, MOD TO CABLEWAYS 

5.1.10.6 184-8673241 Rev -, MISC FDNS (For reference only) 

 

5.2 Government Furnished Material/Government Furnished Equipment (GFM/GFE)  
 

5.2.1 Only the material/equipment listed in the quantity shown as “furnished with kit” or “GFM” or “GFE” on the 

approved installation documents or as listed in this SOW shall be furnished by the government.  All equipment 

and materials listed as “IAF” in Installation Documents are the responsibility of the contractor to provide.  All 

other material/equipment required in the performance of the tasks including ancillary and consumable materials 

shall be furnished by the contractor.  The contractor shall be in compliance with the basic contract for the care 

and keeping of all Government Furnished Material/Equipment (GFM/GFE) which is transferred under this task 

order.  All material/equipment not used shall be returned to the government at the end of the task unless 

otherwise specified in Section 9 of this PWS.  All GFM will be furnished in an “as-is” condition unless 

otherwise specified.  All responsibilities on behalf of the Government and the Contractor with regard to this 

PWS section shall be in accordance with FAR Clause 52.245-1. 

 

6.0 OTHER 

 

6.1 Security:  Requests for visit authorization shall be coordinated with the OSIC for the applicable platform (see 

para. 10).  Personnel clearance requirements are defined in the Basic Contract, ref. 2.1.  Contractor personnel 

assigned to conduct installations under this Task Order shall have a minimum clearance of SECRET.  The 

Contractor shall ensure all sub-contractors utilized for this PWS meet security requirements.  

 

6.2 Place of Performance   

 

6.2.1 Work will be performed at the locations listed in Paragraph 1.1. 

 

6.3 Period of Performance 

   
6.3.1 Period of Performance is determined by Job ID and is as listed in Section 1.2 of this PWS. 

 



  

 

  

  

 

6.4 Transportation 
 

6.4.1 Travel to, and in and around San Diego, CA., is authorized under this Task Order.   

 

6.5 Inspection/QASP   

 

6.5.1 Inspection of the work shall be accomplished as identified by the Quality Assurance Surveillance Plan (QASP), 

Attachment (1).   

 

6.5.2 The performance of the contractor and the quality of the work delivered, including any documentary material 

written or compiled, shall be subject to in-process review and inspection.   

 

6.5.3 Inspections may be accomplished at any work location by any authorized government personnel who shall be 

permitted to inspect work at all reasonable hours. 

 

6.6 Acceptance   

 

6.6.1 The SSC Pacific Contracting Officer Representative (COR) is responsible for the acceptance of the final 

deliverable products.   

6.6.2 The COR’s final acceptance shall be based upon the AIT Manager’s or designated alternates recommendation, 

ensuring the delivery order has been satisfactorily completed, all deliverable products have been received and 

Government Provided Property and all residual materials, (notes, tech manuals, brochures, research material 

and remaining supplies), have been received.  

6.7 Earned Value Management System (EVMS): 

6.7.1 Contractor shall provide EVM data in IMO modified format.  EVM data shall be uploaded to IMO Tracker 

Database system no later than close of business on the day before contractor’s scheduled weekly EVM meeting. 

6.8 Follow-on Task: Although there are no guarantees the fleet will have further requirements for this specific 

support, it is anticipated that there may be follow-on work associated with the award of this task order.  The 

follow-on work is not currently defined but is anticipated to be of similar tasking as defined herein.  The 

following is an estimate of follow-on work anticipated through FY 2017 resulting from the awarded task order. 

 

Follow-on efforts   Potential Value(includes travel) 

FY-17     

 

7.0 DATA DELIVERABLES 

 

7.1 Required CDRL items are listed in Attachment (2). 

 

8.0 SUBCONTRACTING REQUIREMENTS 

(b)(4)



  

 

  

  

 

 

8.1 In accordance with the basic contract, reference 2.1.1. 

 

9.0 CONSTRAINTS/SPECIAL REQUIREMENTS 
 

9.1 Material Management/Disposition Plan 

   

9.1.1 Upon completion of individual task orders, the contractor shall remove all excess material/equipment from the 

work site, and stage the items in contractor furnished warehouse facilities. Unless prior arrangements are made 

via the task order, the contractor shall submit a disposition inventory list (CDRL A006) outlining Government 

property/material along with a request form for Plant Clearance action to the cognizant Defense Contract 

Management Agency (DCMA) and COR within 15 days after completion of each task. 

  
9.1.2 After right of first refusal is received from the COR, the contractor shall coordinate with the DCMA Plant 

Clearance Officer for the disposition of excess material and equipment. 

9.1.3 Hazardous Material storage and disposal shall conform to federal, state, and local regulations and the 

requirements of this Performance Work Statement. The contractor shall also comply with any additional 

Hazardous Materials requirements of host activities such as Government/Private shipyards, military bases, 

foreign countries, etc. 

9.2 Lessons Learned 

9.2.1 Upon completion of all production and SOVT efforts under this Task Order, contractor shall prepare a Lessons 

Learned Report in contractors own format, covering the following items: 

9.2.1.1 List, by Job ID, all LARs submitted and received under this task order with a brief description of each, and 

their impact to cost, schedule and performance.  Do not include LARs that were in effect at time of award. 

9.2.1.2 Identify any impacts to cost, schedule or performance from external factors, including: support services, 

ships force impacts (space/personnel availability, drills/exercises, etc.), other contractors, schedule changes, 

and weather or natural phenomena.  Provide recommendations for future improvements. 

9.2.1.3 List impacts to cost, schedule or performance due to system interfaces or software incompatibilities.  

Provide recommendations, where possible. 

9.2.1.4 List best practices and efficiencies realized, and their benefit to cost, schedule or performance. 

10.0 POC DESIGNATIONS 

10.1 Contracting Officers Representative (COR) – 

 

(619) 852-1281 Email:  

(b)(7)(e)

(b)(6) (b)(6)



  

 

  

  

 

10.2 COR Support Managers (CSM): 
 

10.2.1 (619)524-2485  Email:

10.2.2 (619)-221-4530 Email:

10.2.3 (619)-524-2782  Email:

 

11.0 LIST OF ATTACHMENTS 

 

11.1 Attachment 1 – Quality Assurance Surveillance Plan 

11.2 Attachment 2 – Data Deliverables List 

11.3 Attachment 3 – Invoked Standard Items 

11.4 Attachment 4 -  Source Selection Plan Criteria 

 

 

 

(b)(6) (b)(6)



  

 

  

  

 

Attachment 1 

Quality Assurance Surveillance Plan Elements 

 

Performance Aspect Method of Surveillance 
Performance Rating 

Criteria for Incentive Awards 

Meeting Schedule for 

Completion of Production 

Work  

 

 

 

Start and end dates will 

be provided for 

production period. 

 

Completion times will be 

rounded up to the next 

whole day.  

 

The production schedule 

can be extended by a 

period of performance 

extension and 

performance ratings will 

be awarded based on the 

extended schedule not 

the original schedule. 

 

 

Outstanding: Work is completed in 97% or 

less of the production schedule time allotted in 

the delivery order. In other words, work is 

completed 3% early.  (The time that it takes to 

complete will be rounded up to the next whole 

day when making this calculation.)  

 

Satisfactory: Work takes more than 97% of the 

production time allotted in the task order to 

complete and less than the smaller of: 

103% of the production time allotted in the 

task order or 

100% of the production time allotted in the 

task order plus five days. 

 

UNSAT: Work takes longer to complete than 

the smaller of : 

103% of the production time allotted in the 

delivery order or 100% of the production time 

allotted in the delivery order plus five days. 

CORN Quality 

 

 

IMO file contains no 

record of a request for 

amplifying information 

or IMO file contains a 

record of the request for 

amplifying information. 

Outstanding: Requirement for a satisfactory 

rating is met and contractor submits no 

CORNS requesting upward adjustment to 

Cost/Price based on a cost overrun (due to the 

contractor). 

 

Satisfactory: All but 1 CORN provided 

contains sufficient technical information and 

are clearly understandable to the Government, 

and information needed to clarify the one 

CORN is provided to the Government within 2 

working days of request.   

 

UNSAT:  The Government requires 

amplifying information for clarity that is not 

provided within 2 working days of request, or 

more than one CORN requires clarification.   

 



  

 

  

  

 

 

 

 

 

 

 

 

 

 

 

 

 

Performance Aspect Method of Surveillance 
Performance Rating 

Criteria for Incentive Awards 

Workmanship Quality  Checklists will be developed 

by randomly selecting 

checklist line items from a 

Government database (of 

checklist line items) and 

conducting tests/inspections 

to determine if the contractor 

complies with the 

requirements stated (on the 

checklist line items).  

Outstanding: 92% or more of checklists line 

items show no non-compliance.  

Satisfactory: The percentage of checklist line 

items that show no non-compliance is at least 

68% but is lower than 92%.  

UNSAT: The percentage of checklist line 

items that show no non-compliance is less 

than 68%.  

 

 

 

 

  



  

 

  

  

 

ATTACHMENT 2 

DATA DELIVERABLES LIST 

 

1. Unless otherwise noted, all Task Order deliverables shall be delivered via email to COR and to Ordering 

Officer, as well as uploaded to SE II Global MAC Portal.  Contact COR for Upload instructions. 

 

2. The following Deliverable items shall be delivered, as required, under this Task Order: 

a. CDRL A003A: Submit a Change Order Request Notification (CORN) for each discrepancy discovered while 

performing tasking under this order. Submit the CORN via the regional IMO Database within 48 hours of 

discovery. 

b. CDRL A003B: Submit an original Alteration Completion Report to the Task Originator upon completion of 

the installation with signatures of acceptance for all applicable items.  Alteration Completion Reports shall 

utilize the format and guidance of 9090-310G. 

c. CDRL A005:   Provide one set of As-Built (red-lined) SIDs to Ships Force during Out-Brief. Red-lines 

provided to the ship may be a hand edited hard copy, but must be legible and reflect all authorized changes to 

the original SIDs.  A copy of the red-lined drawings (either hand edited OR soft copy) shall be delivered to 

the OSIC within ten days after PCD for each ShipAlt.  Soft copies of the red-lined SIDs shall be uploaded to 

the SE II Global MAC Portal within 15 days of task completion.  (For purposes of this deliverable, “task 

completion” shall be defined as the date of the Out-Brief).  

d. CDRL A006:  Provide a Government Property report containing a final task order inventory/status of 

contractor-acquired and/or government furnished property consumed or returned to the government. Include 

this report in the Task Order Closeout Report, (item g.). Property transfer shall be documented with DD FORM 

1149. 

 

e. CDRL A007: Submit a Task Order Closeout Report to the Contracting Officer and COR within 60 days after 

the task order completion date. 

 

f. CDRL A008: Provide a Cost Analysis Report  when required by the Basic Contract (required when final cost 

deviates from target cost by more than 5%) explaining task order savings or cost growth. Include this report in 

the Task Closeout Report. 

g. CDRL A011A: Develop a Quality Assurance Workbook and upload it to the CDRLs tab in IMOTracker for 

each job on the Task Order.  Also provide a hard copy to the local SSC PAC QA Specialist for review prior to 

Regional Maintenance and Modernization Coordination Office (RMMCO) Check-in.  Maintain the Quality 

Assurance Plan and Test Workbook on-site for review by SSC PAC QA personnel. The Quality Assurance Plan 

and Test Workbook shall meet the requirements of NSTS 9090-310G. 

h. CDRL A011B:  Upon completion of all on-site efforts, submit QA Workbook for final review to SSC PAC QA 

Manager.  Test and Inspection Plan and all test records shall be completed prior to review.  Upon completion of 



  

 

  

  

 

review, upload a copy of the QA Workbook in Adobe .pdf format including all QA records developed 

under this Task Order to the CDRLs tab in IMOTracker for each job on the Task Order. 

i. CDRL A015: Post weekly Earned Value Management Reports to the Regional Installation Management Office 

(IMO) Database. The initial report shall be posted in the week following the first full month of task order 

award. A final report shall be due 10 days after task order completion. 

 

j. CDRL A017:  For each platform, provide a POA&M to the Task Originator, with a copy to the COR, within 

two weeks of task authorization. The POA&M shall address, for each subtask, (1) QA Checkpoints, (2) Pre-

Installation, (3) Site Preparation, (4) Installation, and (5) Post-Installation. The POA&M will provide a schedule 

of events and scheduled production to such detail as is required to provide a baseline for determining task status 

using Earned Value Methodology. Maintain and up-date the POA&M weekly to reflect schedule and 

requirement changes until completion of the task. 

  



  

 

  

  

 

Attachment 3 

NAVSEA Standard Items 

 

The following checked NAVSEA Standard Items are applicable to this Task Order 

ITEM   TITLE 

009-01 X General Criteria; accomplish 

009-02  Environmental Compliance Reports for Material Usage at Naval Facilities; provide 

009-03 X Toxic and Hazardous Substances; control 

009-04  X Quality System; provide 

009-05  Temporary Accesses; provide 

009-06 
X Maintaining Protection and Cleanliness from Non-Radioactive Contaminate-Producing 

Operations; accomplish 

009-07 X Confined Space Entry, Certification, Fire Prevention and Housekeeping; accomplish 

009-09 X Process Control Procedure (PCP); provide and accomplish 

009-10  Shipboard Asbestos-Containing Material (ACM); control 

009-11 X Insulation and Lagging Requirements; accomplish 

009-12 X Welding, Fabrication, and Inspection Requirements; accomplish 

009-20 X Government Property; control 

009-22 X Shipboard Electric Cable; test 

009-23 X Interferences; remove and install 

009-24 X Isolation, Blanking, and Tagging Requirements; accomplish 

009-25 X Structural Boundary Test; accomplish 

009-26 X Deck Covering Requirements; accomplish 

009-32  X Cleaning and Painting Requirements; accomplish 

009-35 
 Confined Space Entry, Certification, Fire Prevention Utilizing Military Fire Watches, and 

Housekeeping; accomplish 

009-65  Polychlorinated Biphenyls (PCBs); control 

009-71 X Testing Requirements for piping systems; accomplish 

009-73 X Shipboard Electrical/Electronic/Fiber Optic Cable; remove, relocate, repair, and install 

009-74 X Occupational Safety and Health Requirements; accomplish 

009-76 X 
Waveguide and Transmission Line Temporary Layup, Pressurization and Purging; 

accomplish 

009-78 X Passive Countermeasures System (PCMS) Material Repair/Install Requirements; accomplish 

009-81 X Compartment Closeout Schedule; provide 

009-84  Accountability of Temporary Fasteners 

009-93  Emergency Planning and Community Right-to-Know Act (EPCRA) 

009-97 
 Shipbuilding and Ship Repair Operations National Emission Standard for Hazardous Air 

Pollutants (NESHAPS) for Surface Coating Information; provide 

009-102  Alteration Verification; provide 

009-109  Special Requirements for Non-SUBSAFE Work on SUBSAFE-Certified Vessels; accomplish 

009-110  Special Requirements for Non-Nuclear on Nuclear Vessels; accomplish 

009-123  Fiber Optic System; remove, relocate, repair, and install 



  

 

  

  

 

 

  

 

 

 

 

Attachment 4 

Source Selection Plan Criteria 

 

Title:  Hardware Installation of network related installations on San 

Diego, CA. 
 

Section L 

Offerors shall submit proposals addressing the following: 

 

Factor 1 – Past Performance 

 

Cost 

 

The proposal shall address the following evaluation factors: 

 

FACTOR 1 – Past Performance 
 

No action required.  Past Performance will be evaluated based on the CPARs for the previous contract year 

(ending 9 February 2016).  CPARS Ratings that will be considered include: Quality of Product or Service for 

Surface Ships, Schedule rating for Surface Ships, Management and Cost Control. 

 

COST/PRICE -  

 

For each installation task and subtask identified by a Government tracking number, the contractor shall 

provide an Installation Cost Estimate Worksheet that provides total estimated Installation Design, Installation 

Production and System Turnover Costs.  For each of these three sets of totals, the Worksheet shall provide the 

subtotals for Labor Hours, Labor Costs, Material Costs, Travel Costs and Other Direct Costs.  The contractor 

shall provide this information using a Cost Estimate Spreadsheet (CES) that is based upon the Government 

Cost Estimate Spreadsheet attached.  

 

The spreadsheet shall provide at a minimum the following items: 

 

1. Direct labor, including labor categories, hours, rates and total. 

 2. Other Direct Costs (ODCs). 

(b)(7)(e)



  

 

  

  

 

a. Travel proposed costs must be fully documented including destination, number of people, 

number of days, airfare, per diem, car rental and other charges. Other materials shall be 

categorized as “BOM” items (total cost) or “Other Materials” (total cost). 
b. Material exceeding a unit price of $3,000 must be itemized.  All other materials need only 

a total cost. 

c. Equipment must be identified as Information Technology (IT) or non-IT.  All IT equipment 

must be itemized.  Non-IT equipment exceeding a unit price of $3,000 must be itemized.  All 

other equipment not identified above needs only a total cost. 

d. Other, as required by the proposed task/delivery order. 

3. Subcontractors. Subcontractors need only submit total cost with labor categories and hours to 

the prime contractor.  Costs, with the same level of detail as submitted by the prime contractor for 

the task/delivery order, shall be submitted directly to the Government by the subcontractor. 

4. Consultants. Consultants need only submit total cost with labor categories and hours to the 

prime contractor.  Costs, with the same level of detail as submitted by the prime contractor for the 

task/delivery order, shall be submitted directly to the Government by the subcontractor. 

     5. Other Information.     

a. A statement that the cost estimate is based upon either a completion or level of effort task 

and the anticipated duration of the delivery/task order. 

b. For Small Business and 8(a) set-asides, the Contractor shall state that they are in 

compliance with the FAR 52.219-14 clause. 

a) Contractor shall submit a “Cost Brief”, not to exceed 2 pages, to support their cost estimate. 

The Cost Brief shall include assumptions used to develop the cost estimate, efficiency savings, 

make-or-buy decisions that significantly impact costs, travel vs. local labor force and other 

decisions comprising the “basis of estimate”. Empirical data and actual cost histories will 

support bidders cost decisions more strongly than subjective descriptions. This item is not an 

evaluation factor on its own and will not be rated.  The Cost Brief may be used by the 

Government to aid in determining the level of price risk and in deciding if clarifications or 

discussions are needed to complete the award decision.   

 

 

 

 

************************************************************************************* 

Section M 

 

(a) It is the intention of the Navy to award one TO as a result of this solicitation in accordance with FAR 

16.505.  Award will be based on a best value trade-off determination, which provides that the award will be 

made to that Offeror whose proposal is most advantageous to the Government under the selection criteria set 

forth in this Section M.  The task order resulting from this solicitation will be awarded to that responsible 



  

 

  

  

 

Offeror whose offer conforming to the solicitation, is determined to provide the “best value” to the 

Government.  Such offer may not necessarily be the proposal offering the lowest cost/price or receiving the 

highest rating.   

 

(b) Proposals will be rated and ranked on the evaluation factors listed below.  It should be noted that cost is 

not a weighted factor.  As the equality of the proposals in terms of evaluation factor ratings increases, so will 

the importance of cost in the evaluation.  When the Offerors within the competitive range are considered 

essentially equal based on the evaluation factor ratings, cost may become the determining factor for award.  In 

summary, trade-offs between the evaluation factors and cost will be made, and the extent to which one may 

be sacrificed for the other is governed only by the tests of rationality and consistency with the established 

evaluation factors.    

(c) Merits of the Offer:  The Government will determine the merits of each offer on the basis of acceptability.  

The acceptability determination will be made prior to evaluation of the evaluation factors.  Proposals 

determined to be unacceptable will not be further evaluated. 

 

(1)  The Government will determine the acceptability of each offer, on a pass or fail basis, by 

evaluating the consistency of the Offeror’s proposal with the terms and conditions of the TORFP.  

Additionally, the Offeror shall meet the “Gate” requirements for “Competitive Price” and “Low Offeror Risk” 

listed below in order to be determined acceptable. An offer will be determined to be acceptable when it meets 

the requirements for “Competitive Price” and “Low Offeror Risk” and manifests the Offeror’s agreement, 

without exception or imposition of additional conditions, to the terms and conditions of the TORFP, including 

all attachments and documents incorporated by reference. An Offeror’s failure or refusal to consent to any of 

the terms and conditions of the TORFP, imposition of additional conditions, or any material omission may 

constitute a deficiency which may render the offer unacceptable. An Offeror’s failure or refusal to meet the 

requirements for “Competitive Price” and “Low Offeror Risk” will constitute a deficiency which may render 

the offer unacceptable.  If a "Cost Brief" demonstrates the proposed price would not increase risk, then 

that offer may be considered acceptable, and may be further evaluated.  If an offer is determined 

unacceptable, the proposal will not be further evaluated. If the “Gate” requirement is not met or 

substantiated, Offerors will be notified timely, and the proposal will be removed from further consideration; 

no cost evaluation will be performed. The Government reserves the right to change the terms and conditions 

of this TORFP by amendment at any time prior to the source selection decision. 

 

(i) Competitive Price – This acceptability criterion is an evaluation of the percentage difference 

between the offeror's evaluated price and the calculated average price of: the proposed price by all Offerors 

and the Independent Government Estimate.  The Government has established a percentage of 50% as the 

determining factor for this “Gate”, meaning that if an offeror's evaluated price exceeds this established 

percentage, then the offeror’s proposal may be considered to be not competitive for this requirement.  Based 

on the result of this “Gate” assessment, the Government may decide to enter discussions, or the proposal may 

be eliminated from award consideration.  

 



  

 

  

  

 

(ii) Low Offeror Risk - This acceptability criterion is an evaluation of the percentage difference 

between the offeror's evaluated price and the calculated average price of: all remaining Offerors after the 

“competitive price” assessment and the Independent Government Estimate.  The Government has established 

a percentage of 25% as the determining factor for this “Gate”, meaning that if an offeror’s evaluated price 

exceeds this established percentage, then the offeror’s proposal may be considered to be unacceptably high 

risk.  Based on the result of this “Gate” assessment, the Government may enter discussions, or the proposal 

may be eliminated from award consideration.   

  

(d) The evaluation factors listed below are in descending order of importance: 

 

Factor 1 – Past Performance 

 

Cost 

 

The Government will evaluate each Offeror’s proposal as follows:   

 

Factor 1: Past Performance – The past performance evaluation will result in an assessment of the Offeror’s 

probability of meeting the TORFP requirements.  The past performance evaluation will consider each 

Offeror’s demonstrated recent and relevant record of performance in supplying products and services that 

meet the requirements of this TORFP.  There are two aspects to the past performance evaluation. The first is 

to evaluate how relevant a recent effort accomplished by the Offeror is to the effort to be acquired through the 

source selection. The second aspect is to determine how well the contractor performed on prior experiences. 

This quality assessment will be made on the basis of CPARS under this contract, though in accordance with 

FAR 15.305(a)(2), the Government may consider past performance information from any other appropriate 

source, such as the Past Performance Information Retrieval System (PPIRS) or customer questionnaires. Each 

experience considered will receive a performance confidence assessment rating based on the evaluated quality 

ratings.  Relevance for each Offeror’s CPARs will be considered “Very Relevant”.  At the Factor level, one 

performance confidence assessment rating will be assigned for each Offeror based on the aggregate of the 

individual experience performance confidence assessment ratings. If the Offeror’s Past Performance 

information is unavailable or the Offeror has no record of relevant Past Performance, the Offeror receive a 

"neutral" rating. 

 

 

Cost/Price: The Government will evaluate the proposed cost/price of each offer for realism and 

reasonableness in accordance with FAR Subpart 15.4.  The purpose of this evaluation will be (a) to verify the 

offeror's understanding of the requirements; (b) to assess the degree to which the cost/price proposal reflects the 

approach specified in the proposal, as well as, the risk that the Offeror will provide the supplies or services for the 

offered prices/cost; and (c) assess the degree to which the cost reflected in the cost/price proposal accurately 

represents the work effort included in the proposal.  Proposals that are found to be not reasonable may be 

removed from further consideration for award.  



  

 

  

  

 

Evaluation of Cost Realism  

 

(a) The Government will evaluate the reasonableness of proposed costs in accordance with FAR 

subpart 15.4 and the applicable cost principles in FAR Part 31.  In addition, the Government will 

perform a cost realism analysis of offers to 1) identify apparent inconsistencies with specific solicitation 

requirements such as effort levels and 2) Compare the proposed rates (direct and indirect) against 

Defense Contract Audit Agency (DCAA) recommended rates or, in the absence thereof, against 

competitive rates previously proposed for similar labor categories under this contract.  The 

Contracting Officer reserves the right to limit these detailed analyses to proposals that have been 

evaluated as technically acceptable.  

 

(b) Proposed costs may be adjusted, for purposes of evaluation, based on the results of cost realism 

analysis.  The resulting realistic cost estimate will be used as the most probable cost in the evaluation. 

Fee will not be adjusted.  Because, in a competitive environment, an Offeror is incentivized to propose 

the lowest possible price, downward cost realism adjustments will generally not be made.  However, 

when cost realism analysis indicates that a proposed cost is unrealistically low, an upward adjustment 

may be made based on the Government's best estimate of the cost the Offeror will incur for that cost 

element.  If an offeror's proposed indirect rates are not supported by stable recent rate histories and 

sound cost and business projections, the Government reserves the right to evaluate the offeror's 

indirect costs at a realistic rate or rates determined by the Contracting Officer.   
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